HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT December 8, 2011

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Historically Reviewed
Final - Petroleum hydrocarbon Site
1 B Closeout Report Parcel B, Vol 1 and 2 8/2/11 n/a
Final Quarterly Gas Monitoring Report (For
2 E-2 April through June 2011) 8/10/11 n/a
Final Annual Landfill Cap Operation and
3 E-2 Maintenance Report for 2010-2011 8/17/11 n/a
Draft Final Status Survey Results, Building
4 C 214 8/17/11 9/16/11 9/30/11
Draft Final Status Survey Results, Building
5 C 271 8/19/11 9/19/11 9/30/11
6 E Final IRO3 Work Plan 8/24/11 9/2/11 Concurrence
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT December 8, 2011

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Document Review Period Recently Completed
public 11/21/2011
1 E-2 Final Proposed Plan (Public) 9/7/11 n/a comment (CDPH) 10/5/11
Draft Action Memorandum Removal of UST
2 B 113 A, IR Site 42 9/12/11 10/12/11 10/17/11 | 9/29/11 10/13/11 9/29/11
Draft RU C2 Pre Remedial Action (RA)
3 C Initial Characterization Work Plan 9/23/11 10/26/11 10/26/11 | 10/19/11 10/26/11 10/26/11
4 B, C Final Survey Unit 186 Project Report 9/23/11 na
Draft Pre-RA Initial Characterization Work
5 C Plan (RU C1, RU C4, RU C5) 9/28/11 10/28/11 10/25/11 | 11/3/11 11/1/11 10/26/11
6 C Draft RU C5 GWTS Completion Report 10/11/11 11/11/11 11/9/11 | 11/10/11 | 11/10/11 11/9/11
Draft Survey Unit Project Report for Survey
7 G Unit 204 9/28/11 10/28/11
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT December 8, 2011

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents Currently Under Review
1 | UC-1,UC-2 |Final Rad RACR 3/2/11 pending Concurrence
Final RCRA for Soil Hot Spot Location
2 B,D-1,G |B,D-1,G 10/7/11 na
Draft Final Status Survey Report,
3 B Submarine Quay Wall 10/11/11 11/11/11 11/16/11 | 11/22/11 11/28/11
4 B Draft Rad RACR 10/21/11 11/21/11 11/16/11 | 11/22/11 11/28/11
Final Final Status Survey Results Building
5 C 214 11/2/11 na

Draft Post Construction Summary Report
6 B,D-1,G |Petroleum Hydrocarbon Corrective Action 11/2/11 12/2/11

Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action

7 E-2 Parcel E-2 Industrial Landfill 11/8/11 n/a
Draft Final Parcel E FS Radiological
8 E Addendum 11/17/11 12/28/11

Final Survey Unit 204 Project Report,
Parcel G Sanitary Sewer and Storm Drain

9 G Removal Project 11/18/11 n/a
10 uc-3 Draft Rad RACR 11/18/11 12/19/11
11 G Final Rad RACR 12/2/11 1/6/12
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT December 8, 2011

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
Documents for Upcoming Review (next 3 months)
30 days from Date
1 E-2 Draft TCRA Action Memo for Shipshielding 12/19/11 | submittal date | Tentative
30 days from Date
2 B Draft RACR for IR 7 and 18 12/19/11 | submittal date [ Tentative
Date
3 C Final RU_C5 GWTS Completion Report 1/10/12 n/a Tentative
Final Status Survey Report, Submarine Date
4 B Quay Wall 1/3/12 n/a Tentative
Draft Work Plan Addendum to the Parcel E 30 days from Date
5 E Groundwater Treatability Study 1/10/12 submittal date | Tentative
30 days from Date
6 F Draft Pier Demolition RACR 1/11/12 submittal date | Tentative
Draft Parcel E Soil Excavation 30 days from Date
7 E Characterization Work Plan 1/12/12 submittal date Tentative
Date
8 B Final Rad RACR 1/13/12 concurrence Tentative
Draft TCRA Work plan for Shipshielding 30 days from Date
9 E-2 Area 1/30/12 submittal date Tentative
30 days from Date
10 | UC-1,UC-2 |Draft Remedial Action Work Plan 1/30/12 submittal date | Tentative
Final Parcel E Soil Excavation Date
11 E Characterization Work Plan 2/1/12 n/a Tentative
Date
12 B Final RACR for IR 7 and 18 2/21/12 n/a Tentative
30 days from Date
13 E-2 Draft Parcel E-2 ROD to Agencies 2/29/11 submittal date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT December 8, 2011

Submittal | Expected Date Agency Submittal of Comments
water
Item Parcel Document Name Date for Comments Notes EPA DTSC Board City of SF
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board  San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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